

Pacific Fire & Low Voltage Inc.CHANGE ORDER REQUEST

77 Commerce Cir, Elk Grove, CA 95758
CSLB Lic. C-7 / C-10 (sample)

TO	COR #	COR-007
Northgate Electric & Controls	Date	09/10/2026
Attn: K. Nguyen, Project Manager	Job #	24-1203
	Project	Harbor Point Data Center Ph. 2

Scope

Per RFI-031 and revised drawing T-201 rev 3: add 24 horizontal Cat6A drops and six 2-post racks in Data Hall B. Work to be performed during off-hours per owner's access schedule.

Description	Qty	Unit	Rate	Amount
Labor: journeyman technician	160	HR	\$118.00	\$18,880.00
Material: Cat6A plenum cable, 1000 ft box	18	BX	\$412.00	\$7,416.00
Material: 2-post equipment rack	6	EA	\$685.00	\$4,110.00
Markup on material, 10%	1	LS	\$1,152.60	\$1,152.60
			Subtotal	\$31,558.60
			Total change order request	\$31,558.60

Schedule impact: 4 working days.

Submitted by: _____ Approved by: _____

This request is valid for 30 days. Work will not proceed until a signed change order is received.